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One Congress Street, Suite 1100-HBR
Boston, Massachusetts 02114-2023

RE:  Fifty-Fourth Progress Report
Administrative Order on Consent for Removal Action
Wells G&H Superfund Site
Olympia Nominee Trust Property
60 Olympia Avenue
Woburn, Massachusetts
CERCLA Docket # 01-2004-0059

Dear Mr. Gardner:

Geolnsight, Inc. (Geolnsight) prepared this progress report to describe activities completed at

60 Olympia Avenue in Woburn, Massachusetts (the Site) during the fifty-fourth progress report
period (November 21, 2008 to December 21, 2008). This report was prepared in accordance
with the June 21, 2004 United States Environmental Protection Agency (USEPA) Administrative
Order on Consent for Removal Action (CERCLA Docket No. 01-2004-0059; the “Order”). The
report was prepared by Geolnsight at the request of Olympia Nominee Trust, current owner of
the 60 Olympia Avenue property.

Additional Activities

Sodium permanganate injection activities were performed at the Site between

December 8 and 11, 2008. Approximately 4,300 gallons of two to three percent sodium
permanganate solution were injected inside the treatment cell. Approximately 92 percent of the
sodium permanganate solution (3,950 gallons) was delivered to the subsurface via direct push
injection methods using a geoprobe. The remaining 8 percent (approximately 350 gallons) were
injected via gravity methods into existing trenches.

During the week of December 15, 2008, the permanganate holding tank was cleaned and
removed from the Site. A total of 21 55-gallon containers were also cleaned and removed from

the Site for recycling.
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Permanganate Monitoring

To evaluate the distribution of sodium permanganate after the November 2008 injection event,
monitoring wells inside and outside the treatment cell (i.e., MW-200 series) were monitored for
the presence of permanganate (i.e., purple color) on December 4, 2008. Monitoring wells were
visually monitored for color using a peristaltic pump and clear tubing. The results of these
montitoring events will be presented in subsequent progress reports.

As discussed with Frank Gardner, the progress report schedule will be modified as of

January 2009. Geolnsight will maintain the monthly schedule for progress reports during the
spring (April, May, June) and fall (October, November, December). However, during the
summer (July, August, September) and winter (January, February, March), one quarterly
progress report (due September 15™ and March 15", respectively) will be submitted that will
include a summary of performance monitoring data, a discussion of the successes and challenges
of the previous season's field work, and the plans and possible modifications for the next season's
field work. Therefore, the next progress report will be submitted on March 15, 2009.

Please contact us at 978-692-1114 if you have questions regarding the content of this progress
report.

Sincerely,
GEOINSIGHT, INC.

Christene A. Binger (;0/' Michael J. Webster, P.

Senior Hydrogeologist Senior Associate

cc: Chub Whitten, Olympia Nominee Trust
David P. Rosenblatt, Esq., Burns & Levinson LLP
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION

SCHEDULE

Permits
Submit permit application to Massachusetts
Water Resources Authority (MWRA) to drive

MWRA Approval

sheet pile and continue construction activities.

Completed October 2004

October 26, 2004

Site Preparation

Bridge Enhancements for Sheet Pile Crane Completed November 2004
Brush Clearing
Sheet Pile Installation Completed January 2005

Injection Well and Trench Installation
Trenching Horizontal Wells (5 days)
Drilling Vertical Injection Wells (10 days)

Completed January 2005

Delivery of Permanganate (70 drums total)
Delivery of Permanganate (70 drums total)
Delivery of Permanganate (21 drums total)
Delivery of Permanganate (4 drums total)
Delivery of Permanganate (8 drums total)
. Delivery of Permanganate (5 drums total)
' Delivery of Permanganate (4 drums total)
: Delivery of Permanganate (4 drums total)

Monitoring Well Installation Completed February 2005
Additional Injection Wells
F-5, F-6, F-7 Completed August 2005
K-Series Completed May 2007
Installation of Liquid Permanganate
Delivery System
Staging Area for Permanganate Storage Completed May 2005

May 11, 2005 and June 10, 2005

October 7, 2005 and October 28, 2005

December 2, 2005
September 5, 2007
May 19, 2008
October 13, 2008
November 10, 2008
December 8, 2008

December 21, 2008
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION

SCHEDULE

Up to 20 Injection Events - Dependent on
Site Monitoring

(1,000 gallons of 40 percent NaMnOy per
event)

1% Injection: September 1, 2005 (Trenches)
2™ Injection: September 15, 2005(Trenches)
3™ Injection: September 29, 2005 (Wells)
4™ Injection: October 13, 2005 (Trenches)
5" Injection: November 3, 2005 (Wells)
6" Injection: November 10, 2005 (Trenches)
7" Injection: November 22, 2005 (Wells)
8™ Injection: December 16, 2005
(Wells/Trenches)

i
|
|

Focused Injection Events

(220 gallons of 40 percent NaMnQy)
(3,200 gallons of 5 percent NaMnQOs)
(3,700 gallons of 2 to 4 percent NaMnOy)

(4,800 gallons of 2 to 3 percent NaMnQ,)

(4,300 gallons of 2 to 3 percent NaMnO,)

9" Injection: September 6, 2007 (Wells)

10™ Injection: May 20 to 22, 2008
(Direct Push/Wells/Trenches)

11" Injection : October 14 to 17, 2008
(East Side, Direct Push/Trenches)

12 Injection : November 10 to 14, 2008
(Direct Push/Trenches)

13™ Injection : December 8 to 11, 2008
(Direct Push/ Trenches)

\
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Ground Water Monitoring
2005 Baseline Comprehensive Sampling Event
Focused Sampling Events

2006 Comprehensive Sampling Event
Focused Sampling Events

April 13 and 14, 2005
September 13, 2005
January 11, 2006
February 9, 2006
March 10, 2006

April 24, 25, and 26, 2006
July 19, 2006
August 31, 2006
September 28, 2006
October 30, 2006
December 14, 2006

December 21, 2008
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION

SCHEDULE

Ground Water Monitoring (continued)
2007 Comprehensive Sampling Event
Focused Sampling Event

2008 Comprehensive Sampling Event
Focused Sampling Event

April 24,25, 26, 2007
November 5, 2007

April 22,23, and 24, 2008
August 6, 2008

Additional Assessment Activities included in
November 28, 2006 Scope of Work

Subsurface Investigation Activities

Focused Ground Water Sampling Event

May 14 to 1§, 2007

June 18, 2007

Additional Assessment Activities included in
March 14, 2008 Scope of Work

Subsurface Investigation Activities
L

June 9to 11, 2008

December 21, 2008
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